
MEETING MINUTES 
February 4, 2009, 1:00PM-4:00PM 

Conference Room 1906, Mission Bay Office, 325 Burma Road, Oakland 

Attendees: TBPOC Members: Will Kempton Steve Heminger, and John Barna 
PMT Members: Tony Anziano, Andrew Premier, and Stephen Maller 
Participants: Ali Banani, Mike Forner, Beatriz Lacson, Peter Lee, Brian 
Maroney, Mika Miyasato, Bart Ney, Dina Noel, Gary Pursell, Bijan Sartipi, Jon 
Tapping, Ken Terpstra, and Jason Weinstein 
ABF JV (Part-Time): Karsten Baltzer, Stephen Buschmayer, Patrick Flaherty, 
Michael Flowers, Lanny Frisco, Donald Jones, Bob Luffy, Brian Petersen, Kevin 
Smith, and Peter Vander Waart 
TYL/M&N JV (Part-Time): Dennis Jang, Marwan Nader 

Convened: 1:02PM 

Items Action 
1. CHAIR'S REPORT 

• Will Kempton, the Chair, gave an 
update on the State budget. 

o The President's economic stimulus 
package is set for signing on 
February 16, President's Day. Its 
impact to the State is undetermined. 

o Thirty-five members of the State 
Assembly wrote a letter yesterday to 
Senator Dianne Feinstein and House 
Speaker Nancy Pelosi requesting a 
$4.5 billion loan, in addition to the 
federal stimulus, in order to deal 
with the large-scale State projects 
and gain additional flexibility. 

o Implementation of the Governor's 
plan to furlough State employees 
begins this Friday. 
~ This will be effective for the next 

17 months and will result in a 
9.23% reduction in pay. 

~ The Sacramento Superior Court 
ruled in favor of the Governor's 
action. 
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(continued) 

Items Action 
2. CONSENT CALENDAR 

a. January 20, 2009 TBPOC Meeting 
Minutes 

• Andy Fremier presented, for TBPOC 
approval, the January 20, 2009 
TBPOC Meeting Minutes. 

b. 2009 TBPOC Meeting Calendar 
• Not discussed. 

c. Contract Change Orders 
• Y erba Buena Island Detour (YBID) 

Contract Change Order (CCO) was 
presented for TBPOC approval: 
1) ceo 144-81: $2,9oo,ooo, to 

cover all costs involved in 
furnishing, fabricating, 
machining, prime painting and 
delivery of the expansion joints 
to be used on the YBID East Tie
In segment. 

3· PROGRESS REPORTS 
a. Draft January 2009 Monthly 

Progress Report 
• Andy Fremier reported that the PMT 

approval of the January 2009 
Monthly Progress Report, through 
delegated TBPOC authority, and its 
distribution is pending final 
processing of the Fourth Quarter 
Report, December 31, 2008. 

b. Draft Fourth Quarter Report, 
December 31, 2008 

• Andy Fremier informed the TBPOC 
that the draft Fourth Quarter 
Report, December 31, 2008 is being 
finalized, and requested that the 
TBPOC grant the PMT authority to 
approve the report. 

o The Chair remarked on the 
importance of explaining the Risk 
Management concept to legislators 
in a project of this magnitude, and 

• The TBPOC APPROVED the 
January 20, 2009 TBPOC 
Meeting Minutes. 

• The TBPOC APPROVED the 
YBID CCO 144, 81 
($2,900,ooo), as presented. 

• The TBPOC granted the PMT 
authority to APPROVE the 
Draft Fourth Quarter Report, 
December 31, 2008. 

• Present "forecast adjustment" 
as an action item for the 
TBPOC March meeting, as 
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(continued) 

Items Action 
reporting problems as soon as they 
are established. 

o Distribution of the monthly and 
quarterly reports is scheduled for 
February 11, 2009. 

4· PROGRAM ISSUES 
a. TBSRP Capital Outlay Support 

(COS) Update 
• Ali Banani and Peter Lee presented 

the status of the COS budget, 
covering FY 08-09 expenditure 
analysis, FY 08-09 expenditure 
forecast, forecast analysis, and cost 
reduction options. A revised 
handout on the presentation was 
distributed. Discussion/ comments 
included: 
o It was noted that challenges on 

the East Tie-In work represent a 
big portion of the increase in 
forecast. 

o While it would appear that the 
reserve is low, the necessary 
work depleting it bode well for 
savings in the future and a 
downward trend. 
'Y Resources for certain 

activities need to be 
augmented to get done lest 
they not meet schedule, e.g., 
east end shop drawings. 

o The best way to reduce COS is to 
mitigate schedule delay. 

b. 2009 Legislative Update Draft 
Report Update 

• Bart Ney presented the 2009 

Legislative Update Draft Report, for 
information, and indicated that the 
Communications Partnership Team 
(CPT) suggested its continued use as 
a legislative update tool, in lieu of 
the suggested 4th Quarter report. 
o Since the Legislative Update 

report is almost completed and 

discussed. 
• Add a footnote to the graphic 

on page 24 on how to read the 
forecast chart. 

• When preparing the FY 09/10 
budget, the following were 
suggested as guidelines: 

1. Prioritize activities; 
2. On the overall project, 

what have we not started 
yet, and what can we do 
differently. 

• Two to one, the TBPOC voted 
to stay the course with the 
2009 Legislative Update 
report, with a change in title to 
"Annual Report". 

• Improve the contents of the 
quarterly reports for the ease 
of public understanding, 
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(continued) 

Items Action 
ready to go, it was suggested that 
it be used this year. 

c. Partnership with Google 
• Bart Ney announced that the new 

East Span is the first construction 
project ever featured on Google 
Earth, the program that allows users 
to view satellite images maps, 
terrain, and 3D images around the 
world, and showed a Channel 7 
News segment on it. 
o This tool will be used to further 

educate the public about the 
bridge, and also inform the 
public about upcoming 
milestones, e.g., West Approach 
completion, upcoming bridge 
closure. 

o The program went live in 
December 2008. It has the 
capacity to reach 400 million 
potential users who can watch 
the new East Span actually get 
built. 
'Y It is linked to the Bay Bridge 

info website. 
• Bart N ey also reported that there is 

an informal understanding with The 
Chronicle to follow the bridge 
construction with a bi-weekly update 
narrative on status. 

• On a related matter, Steve Heminger 
expressed satisfaction over the 
webcam work on the bridge, and 
complimented Peter Lee for his 
efforts to accomplish this. 

5· SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 

a. Y erba Buena Island Detour (YBID) 
Update 
• Tony Anziano reported that CC 

Myers (CCM) needed more time 
to make a decision on the bridge 
closure for the East Tie-In (ETI) 

starting with the first quarter 
report in 2009. 
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(continued) 

Items Action 
Roll-Out/Roll-In (RO/RI) and 
will present to the TBPOC at the 
March 5 meeting. 
o When major risk items (e.g., 

issues on fabrication, shop 
drawings) are mitigated 
within the next month, there 
will be a clearer 
understanding of the 
feasibility of a Labor Day 
weekend bridge closure. 

• In light of CCM's decision delay, 
which was initially due in 
November 2008, it was 
suggested that the TBPOC 
confirm a CCM commitment for 
the March 5 meeting date. 

• The team still believes the project 
is on track for the Labor Day 
weekend bridge closure. Should 
that not transpire, the back-up 
plan is to schedule the RO /RI in 
mid- to late October 2009. 

b. Self-Anchored Suspension (SAS) 
Superstructure 
1) TBPOC/ ABF Mitigation and 

Acceleration Update 
• Mike Forner briefed the TBPOC 

on the progress of resolving 
fabrication potential claims. 
o How to change the 

contractual arrangement to 
better assign accountability 
was discussed. 

• A separate, follow-up 
TBPOC/ ABF management 
meeting is scheduled. 

2) Contract Change Orders (CCO's) 
• Dina Noel presented the 

following SAS CCO's for TBPOC 
approval: 
a) CCO 77, S1: $8,10o,oo to 

cover green-tagging (through 
fabrication com letion) and 

• The Chair to talk to Dan 
Himick of CCM and follow-up 
on the CCM March 5 TBPOC 
meeting commitment. 

• The TBPOC APPROVED the 
SAS CCO 77, S1 ($8,10o,ooo), 
as presented. 
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(continued) 

Items Action 
implementation of an 
electronic database (part of 
improvements to the Quality 
Assurance process). 

b) ceo 91, S1: $2,5oo,ooo to 
pay for additional non
destructive testing (NDT) 
work This amount covers the 
estimated total cost of the 
required NDT, including the 
original $900,000 approved 
under ceo 91. 

3) Cable Fabrication/Installation 
Discussion 

• Karsten Baltzer and Kevin Smith 
of ABF gave a presentation on 
Cable Works, covering: 
o Permanent Material 

Fabrication (pre-fabricated 
parallel wire strand [PWS] 
fabrication [main cable], 
cable band fabrication, 
suspender fabrication, 
wrapping wire fabrication); 
and 

o Construction (catwalk, 
tramway and tie-back, PWS 
installation [main cable], 
cable band installation, 
suspender installation, load 
transfer and wrapping), as 
well as a list of experienced 
cable team members. 

8 OTHER BUSINESS 
• N/A 

Adjourned: 4:12PM 
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• The TBPOC APPROVED the 
SAS CCO 91, S1 ($2,500,ooo), 
as presented. 
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(continued) 

MEETING MINUTES 
February 4, 2009, 1:00PM-4:00PM 

Conference Room 1906, Mission Bay Office, 325 Burma Road, Oakland 

APPROVED BY: 

WILL KEMPTO , Director 
California Department of Transportation 

JOHN F. BARNA, Jr., Executive Director 
California Transportation Commission 
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STEVE HEMING , Ex 
Bay Area Toll Authority 

Date 

:, r~l(j, 
Date 
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